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ESTIMATE RUN 04/21/2004

ESTIMATE SUMMARY 10:53:43

CONTID: C14082 ESTIMATE NO: 0004 FINL 2002

PCN: 14082-BID COFRS REPORTING CATEGORY: 2

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Signal Upgrades - Walsenburg PERCENT TIME:

PROJECT NO: C 025A-007

Signal Upgrades - Walsenburg

NAME OF ROAD:

PROJECT COUNTIES: HUERFANO

CONTRACTOR:

ARROW ELECTRIC SERVICE, INC. PAY PERIOD ENDING 04/21/2004 DATE TIME STARTED 09/02/2003

26898 E. HWY 96 DATE LET 04/03/2003 DATE WORK BEGAN

DATE AWARDED 04/11/2003 DATE TIME STOPPED 10/31/2003

DATE CONTRACT EXECUTED 04/30/2003 DATE ACCEPTED 10/31/2003

PUEBLO CO 81001 719-948-3343 DATE NOTICE TO PROCEED 09/02/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 286,258.68 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 277,635.24 NON-PARTICIPATING 486.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 3,335.18

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

59.0 TIME ALLOW:

ORIG TIME ALLOW:

59 CALENDAR DAYS

CALENDAR DAYS42

100.00%

0.00

486.00

486.00

3,821.18

$

$

$

$

0.00

286,258.68

286,258.68

0.00

286,258.68

0.00

0.00

286,258.68

0.00

AMOUNT DUE 286,258.68 3,821.18

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 3,821.18

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14082-BID ESTIMATE RUN 04/21/2004

PROJECT: C 025A-007 ESTIMATE NO: 0004 10:53:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF SIDEWALK 231.000 213.000

SY 18.000 486.00

27.00000 231.000 6,237.00

202-00200

0010 *REMOVAL OF CURB AND GUTTER 284.000 284.000

LF 0.000 0.00

7.00000 284.000 1,988.00

202-00203

0015 REMOVAL OF PAVEMENT MARKING 1,440.000 1,440.000

SF 0.000 0.00

0.80000 1,440.000 1,152.00

202-00250

0020 REMOVAL OF LIGHT STANDARD 2.000 2.000

EACH 0.000 0.00

480.00000 2.000 960.00

202-00700

0025 REMOVAL OF GROUND SIGN 1.000 1.000

EACH 0.000 0.00

45.00000 1.000 45.00

202-00810

0030 REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000

L S 0.000 0.00

1,200.00000 1.000 1,200.00

202-00828

0035 POTHOLING 16.000 16.000

HOUR 0.000 0.00

98.00000 16.000 1,568.00

203-01597

0040 ADJUST WATER METER 1.000 1.000

EACH 0.000 0.00

610.00000 1.000 610.00

210-04060

0045 *CONCRETE PAVEMENT (7 INCH) 43.200 43.200

SY 0.000 0.00

118.50000 43.200 5,119.20

412-00700

0050 *DRILLED CAISSON (36 INCH) 120.000 120.000

LF 0.000 0.00

18.00000 120.000 2,160.00

503-00036

0055 CONCRETE CLASS BZ 3.000 3.000

CY 0.000 0.00

150.00000 3.000 450.00

601-01010
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PCN: 14082-BID ESTIMATE RUN 04/21/2004

PROJECT: C 025A-007 ESTIMATE NO: 0004 10:53:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *CONCRETE SIDEWALK 85.700 85.700

SY 0.000 0.00

45.00000 85.700 3,856.50

608-00000

0065 *CONCRETE CURB RAMP 79.100 79.100

SY 0.000 0.00

50.43000 79.100 3,989.01

608-00010

0070 *CURB AND GUTTER TYPE 2 (SECTION II-M) 334.000 334.000

LF 0.000 0.00

25.00000 334.000 8,350.00

609-21021

0075 2 INCH ELECTRICAL CONDUIT (JACKED) 449.000 449.000

LF 0.000 0.00

12.50000 449.000 5,612.50

613-00201

0080 3 INCH ELECTRICAL CONDUIT (JACKED) 888.000 888.000

LF 0.000 0.00

16.00000 888.000 14,208.00

613-00301

0085 PULL BOX (SPECIAL) 10.000 10.000

EACH 0.000 0.00

290.00000 10.000 2,900.00

613-07000

0090 WIRING 1.000 1.000

L S 0.000 0.00

5,100.00000 1.000 5,100.00

613-10000

0095 LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 8.000 8.000

EACH 0.000 0.00

410.00000 8.000 3,280.00

613-70400

0100 SIGN PANEL (CLASS I) 11.000 11.000

SF 0.000 0.00

15.10000 11.000 166.10

614-00011

0105 SIGN PANEL (CLASS II) 123.000 123.000

SF 0.000 0.00

17.90000 123.000 2,201.70

614-00012

0110 STEEL SIGN POST (2 INCH ROUND) 9.000 9.000

LF 0.000 0.00

18.00000 9.000 162.00

614-01502
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PCN: 14082-BID ESTIMATE RUN 04/21/2004

PROJECT: C 025A-007 ESTIMATE NO: 0004 10:53:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 PEDESTRIAN SIGNAL FACE (16) 16.000 16.000

EACH 0.000 0.00

525.00000 16.000 8,400.00

614-70117

0120 TRAFFIC SIGNAL FACE (12-12-12) 23.000 23.000

EACH 0.000 0.00

700.00000 23.000 16,100.00

614-70336

0125 TRAFFIC SIGNAL FACE (12-12-12-12-12) 1.000 1.000

EACH 0.000 0.00

1,125.00000 1.000 1,125.00

614-70560

0130 TRAFFIC SIGNAL CONTROLLER CABINET 2.000 2.000

EACH 0.000 0.00

17,500.00000 2.000 35,000.00

614-72855

0135 PEDESTRIAN PUSH BUTTON 16.000 16.000

EACH 0.000 0.00

70.00000 16.000 1,120.00

614-72860

0140 VEHICLE DETECTION SYSTEM (SINGLE CAMERA) 4.000 4.000

EACH 0.000 0.00

4,700.00000 4.000 18,800.00

614-72895

0145 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-35 FOOT MAST ARM) 7.000 7.000

EACH 0.000 0.00

10,572.00000 7.000 74,004.00

614-81135

0150 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 1.000 1.000

EACH 0.000 0.00

13,006.00000 1.000 13,006.00

614-81145

0155 TELEMETRY (MASTER) 1.000 1.000

L S 0.000 0.00

3,100.00000 1.000 3,100.00

614-86005

0160 TELEMETRY (FIELD) 1.000 1.000

EACH 0.000 0.00

2,600.00000 1.000 2,600.00

614-86105

0165 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

5,000.00000 1.000 5,000.00

625-00000
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PCN: 14082-BID ESTIMATE RUN 04/21/2004

PROJECT: C 025A-007 ESTIMATE NO: 0004 10:53:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

15,000.00000 1.000 15,000.00

626-00000

0175 PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 90 MIL, INLAID

1,616.000 1,616.000

SF 0.000 0.00

5.08000 1,616.000 8,209.28

627-30410

0180 *FLAGGING 77.000 77.000

HOUR 0.000 0.00

15.50000 77.000 1,193.50

630-00000

0185 *TRAFFIC CONTROL INSPECTION 19.000 19.000

DAY 0.000 0.00

35.00000 19.000 665.00

630-00007

0190 *TRAFFIC CONTROL MANAGEMENT 39.000 39.000

DAY 0.000 0.00

205.00000 39.000 7,995.00

630-00012

0195 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 12.000 12.000

EACH 0.000 0.00

80.00000 12.000 960.00

630-80341

0200 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 8.000 8.000

EACH 0.000 0.00

100.00000 8.000 800.00

630-80342

0205 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

0.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

630-80357

0210 *TRAFFIC CONE 40.000 40.000

EACH 0.000 0.00

15.00000 40.000 600.00

630-80380

0215 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0220 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028
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PCN: 14082-BID ESTIMATE RUN 04/21/2004

PROJECT: C 025A-007 ESTIMATE NO: 0004 10:53:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A ELECTRIC SERVICE 1,265.890 1,265.890

F A 0.000 0.00

1.00000 1,265.890 1,265.89

700-70190

0230 F/A PHONE SERVICE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220

CAT 0200 $486.00 286,258.68CURRENT AMT 286,258.68 $$

PROJECT TOTAL 486.00 $ 286,258.68CURRENT AMT 286,258.68 $$


